

### **Online training event:**

Date TBD

### **STEP-1: Verification of summer 2019 seasonal forecast**

**Editors:** P. Bissolli and R. Selmi (also moderators)

**Deadlines:**

- Fri 25th October: National verification reports posted on the forum
- Mon 4th November: First draft compilation posted on the forum
- Mon 4th – Mon 11<sup>th</sup> November: Discussion
- Tue 12th November: Second draft compilation ready for adoption

### **STEP-2: Assessment of the current state of climate**

**Editors:** C. Viel, P. Bissolli and R. Selmi (also moderators)

**Deadlines:**

- Mon 11th November: Monitoring contributions from participants (all, on voluntary basis)
- Tue 12th November: First draft for the current state of climate
- Tue 12th – Fri 15th November: Discussion
- Fri 15th November: Second draft
- Fri 15th – Tue 19th November: Discussion
- Wed 20th November: Final document ready for adoption

### **STEP-3: Building of the consensus statement**

**Editors:** C. Viel, W. Badi, E. Rodríguez

**Deadlines:**

- Tue 19th November: Reports from RCCs (C. Viel, W. Badi, GPC contributors)
- Wed 20th November: First draft consensus
- Thu 21st – Fri 22nd November: Discussion
- Fri 22nd November: Second draft consensus
- Fri 22nd – Mon 25th (at noon) November: Discussion
- Mon 25th November: Final document ready for adoption
- Tue 26th November: Webex and adoption of STEP1, 2 and 3 documents